N

Washington Stale ;
& Depariment of Transportation Change Order - Minor Change

Contract Number Contract Title Federal Aid Number

009214 Yakima River Bridges Cle Elem to Ellensburg EB&WRB - Deck Rehab NHPP-0902(450)
Change Order Number Change Description Date

27 MC-COVID-19 Project Shutdown Mar 26, 2020
Region Project Engineer Phone Number

South Central Region Jerry Wood 509-577-1859

‘Prime Contractor / Design-Builder
Graham Contracting

Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
L] Change proposed by Contractor / Design-Builder

Change Description
Description:
In response to the COVID-19 Pandemic, and in accordance with Section 1-08.6, the Contractor was ordered to
suspend all work activities on March 26, 2020,

Work will resume upon receipt of written order from the Project Engineer.

Materials:
There are no Materials as part of this change order.

Construction Requirements:
Prior to leaving the worksite, the Contractor shall perform shutdown activities and demobilization as agreed upon

with the Project Engineer.

Measurement:
No specific unit of measurement shall apply.

Payment:
The lump sum payment shall be full pay for the initial shutdown for COVID-19 and any maintenance effort

WSDOT directed on March 26, 2020.

Contract Time:
There is no change to contract time related to this change order.

Original Contract Amount Current Contract Amount Est. Net Change This C.O. Est. Revised Contract Amount
$ 13,999,349.00 | $ 15,393,191.01 | $ 3,955.09 | $ 15,397,146.10
Prime Contractor / Design-Builder ZZ/( « / /
Signature or Methad of Concurrence: Lo L{ 23|20
, Digitally signed by Date: 2020.04.23
Project Engineer’s Signature for Execution: L . Patricia Crane Date  15:31:10-07'00'

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office

DOT Form 421-0’05A Change Order Page
Revised 12/2008




Change Order - Minor Change

Contract Number
009214

Contract Title
Yakima River Bridges Cle Elem to Ellensburg EB& WB - Deck Rehab

Change Order Number
27

Brief Description of Problem / Reason for Entitlement:

A suspension of work was directed on March 26, 2020 in order to comply with the Governor’s Stay Home, Stay
Healthy proclamation, due to COVID-19. This will ensure the safety and well-being of the people working on
WSDOT construction projects and their families.

Headquarters Construction approval was granted by Craig McDaniel on March 23, 2020.

Justification of Cost:

reasonable.

Costs were tracked and calculated in accordance with Section 1-09.6 as Force Account. These costs are considered

Calculated By Date Checked By Date
J. Harris Apr 21,2020 | P. Crane Apr 22,2020
Inspector Date Work Started Work Completed
J. Harris Mar 26, 2020 Mar 26, 2020 Mar 26, 2020
Iltem No. ltem Group Date Unit Quantity RAM/QPL | Ledgerno.| Post | Ckd | Est. No.
73 MINOR CHANGE 02 | 4/20/2020 | L.S. 3,955.09 N/A ?OO 4.24.70
Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer

DOT Form 421-005A
Revised 12/2009

Copy of ONLY Change Order Page - Prime Contractor / Design-Builder

Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office

Memorandum Page



